
United States Environmental Protection Agency
Region VI

POLLUTION REPORT

Date: Monday, September 8, 2008
From: Mark Hayes

To: Ragan Broyles, Response and Prevention
Branch

Sam Coleman, Superfund Division

Debbie Dietrich, Office of Emergency
Management

Subject: Jones Road Ground Water Plume
11600 Jones Rd, Houston, TX 
Latitude: 29.9414000
Longitude: ­95.5856000

POLREP No.: 5 Site #: 06Nk
Reporting Period: D.O. #:
Start Date: 3/15/2007 Response Authority: CERCLA
Mob Date: 1/2/2008 Response Type: Time­Critical
Demob Date: NPL Status: NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: TXN000605460 Contract #
RCRIS ID #:

Site Description
The Jones Road Ground Water Plume Site is a ground water plume contaminated with tetrachloroethylene
from the former Bell Dry Cleaners at 11600 Jones Road and other potential sources in northwest Harris
County, Texas.  The plume was originally detected in a public water supply well between Jones Road and
Tower Oaks Blvd.  There are currently 33 wells with contamination concentrations above the Maximum
Contaminant Level (MCL) or 5 micrograms per liter (µg/l) or parts per billions (ppb).  Continued
contaminant migration has the potential to impact additional wells.  

The Site includes approximately 150 residences and buildings.  The area is a mix of single family homes,
child care centers, commercial businesses and strip malls.  The area is an unincorporated part of Harris
County.  All the residents and businesses rely on well water in the area since no service is provided by a
city or utility district.  The plume is documented to extend from the southern end of Echo Springs Ln. to
Tower Oaks Blvd and from Timber Hollow to the eastern side of Jones Road.

EPA has started the construction of the water lines. The 12 inch main that will tie into the White Oak Bend
system is being constructed concurrently with the 6 and 8 inch line branches that run along the side
streets.  Ground was broken on the excavation in early January 2008 and barring any major complications
or higher than normal weather related delays, the water line project is expected to be complete in July
2008. 

EPA Crews are also documenting the properties, measuring distances and preparing maps to specify
where the service lines will run to connect the homes to the water lines.

The construction makes it necessary to close some lanes of traffic, both on Jones Road as well as the
residential streets.  The crews and EPA very much appreciate the patience of the drivers as they maneuver
their way around the construction.

Current Activities
Installation of of the 12, 8, and 6 inch waterline throughout the affected area have been
completed.  Waterline connections of residential and commercial properties.

Planned Removal Actions
There are no planned removal actions at this time.  Remedial actions are on­going

Next Steps
To continue implementing residential and commercial connections.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

Intramural Costs

Total Site Costs $0.00 $0.00 $0.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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